SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:29 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 338 Const Calendar Day: 578 Date: 03-Jan-2014  Friday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Work description.
[]

Inspector: Victor Altamirano (8 hours reg.)
Date: 010314

Location: West of OTD building test area
Weather: 39 deg.

Field Work —

Workers filled water from the 4th drum into the water tank for TR 11 and also filled up water into the water
tank for TR 10. An extendable was used to erect the 4 tanks on the traffic plate. Workers brought over a
tent and placed it at TR 10 & 11. Worker then attached the tarp to the tent. Worker then prepped to get a
traffic plate on TR 8, north. Workers also installed hoses to jacks for TR 7 & 8. They also placed water
tanks between TR 7 & 8.

The laborer was working on drilling holes into the bottom post of the tent in order install the plastic feet and
also placed sandbags on the tent feet to keep the tent stabilized. He was also installing plywood shims to
the feet of the tent. An iron worker started working on welding lugs on the traffic plate for TR 10 & 11.

The plan was to tie the tent down with rope.

VGO was prepping to get jacking rod 7 laid out for strain gages. The laborer was cleaning out the totes to
have them clean for any potential leaking of the water chamber.

ABF engineer: K. Chen (7 hours total)

Office Work -
| finalized diaries.

Equipment -

4 radios for 30 regular hours and 2 OT hours.

Kubota Cart for 8 regular hours.

Extendable Forklift for 4 regular hours.

1 Hyster 80 Forklift for 4 regular hours.

110 kW Generator for 8 regular hours and 2 OT hours.

20" K-rail (26 k-rails were being rented for the Department)
10" k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5'x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor

Diary #: 338  Date: 03-Jan-2014

Friday

\ Twenty (20) total 12"x12" crane mats that were 5'x8' each.

CCO-314 Bid Item:

AMERICAN BRIDGE/FLUOR, A JV

0-RRR-EFA.314

E2 Remove, Replace & Test Rods

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM IGNACIO GARCIA 0.00 2.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Operator JNM JEFFREY KELLER 4.00 2.00 0.00 6.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 2.00 0.00 10.00 D
Ironworker APP ROBERT MARTELL 8.00 0.00 0.00 8.00 D
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